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Foreword

Lisa M . Mascolo

On behalf of the IBM Center for The Business of Government, 
we are pleased to present this report, Managing Risk, Improving 
Results: Lessons for Improving Government Management from 
GAO’s High-Risk List, by Donald F . Kettl, University of 
Maryland .

For more than a quarter century, the U .S . Government 
Accountability Office has been highlighting and tracking a 
handful of programs that it judges as being at high risk for 
waste, fraud, abuse, and mismanagement . That list has grown 
from 14 programs in 1990 to 32 by 2015, when it was last 
updated . These programs range from Medicare benefits to food 
safety oversight .

Dr . Kettl, one of the nation’s most insightful observers of govern-
ment operations, reviewed what changes in the high-risk list 
mean over time . The author explored:

• What government can learn about how programs got onto 
GAO’s high-risk list 

• What agencies did over the years to get their programs off 
the list

• How to stay off the list in the first place

The report also describes instances where some agency leaders 
actively sought to have their programs placed on the list, and it 
explains why .

Dr . Kettl’s advice is well-timed reading for the administration 
turnover, when new agency leaders will step into their positions 
and find themselves managing huge enterprises that oftentimes 
have a long history of complexities and opportunities . As Dr . 
Kettl points out, agency leaders can benefit by reviewing lessons 
learned from the past and moving forward with the right mix of 
leadership, talent, resources, and legislative support .

Daniel J . Chenok
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This report builds on several reports that the Center has released 
over the last several years on the topic of risk management in 
government, including Improving Government Decision Making 
through Enterprise Risk Management and Risk Management 
for Grants Administration: A Case Study of the Department of 
Education . We hope this report will be helpful to federal leaders 
with improving government operations and citizen trust that 
government can address large, complex challenges .

Lisa M . Mascolo
Managing Director
IBM Global Business Services, U .S . Federal
lmascolo @ us .ibm .com

Daniel J . Chenok 
Executive Director 
IBM Center for The Business of Government 
chenokd @ us .ibm .com

http://businessofgovernment.org/report/improving-government-decision-making-through-enterprise-risk-management
http://businessofgovernment.org/report/improving-government-decision-making-through-enterprise-risk-management
http://businessofgovernment.org/report/risk-management-grants-administration-case-study-department-education
http://businessofgovernment.org/report/risk-management-grants-administration-case-study-department-education
http://businessofgovernment.org/report/risk-management-grants-administration-case-study-department-education
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The past several decades have seen far greater attention to the challenge of making government 
programs work better . There is no better bellwether of this movement than the “high-risk” report 
of the U .S . Government Accountability Office, a biennial assessment of the biggest challenges 
facing some of the federal government’s most important programs . The 2015 edition catalogs 
32 programs at risk of waste, fraud, abuse, and mismanagement, ranging from Medicare and 
NASA’s acquisition system to the Pentagon’s supply chain and healthcare in veterans’ hospitals . 
The cumulative tale is one of huge challenges throughout government, challenges that put at risk 
hundreds of billions of tax dollars . It points to areas where government performance falls short of 
what citizens and policymakers alike expect—but it also shows examples of where stronger 
management can deliver vastly better services for taxpayers .

A careful look at the high-risk list reveals very useful insights . As GAO documents in its report, 
many agencies are making big strides in attacking the problems that got them onto the high-
risk list . Progress is possible; over the years many agencies have gotten their programs off the 
high-risk list . Failure is not inevitable . Patterns emerge from the progress agencies have made 
and it is possible to draw a roadmap for improving performance of all government programs . A 
careful analysis of the root causes of high-risk problems yields a strategy for root solutions to 
the knottiest public management problems across the full range of governmental activities . 

The high-risk list is important in its own right . The federal government faces an enormous 
imperative to solve the problems that got these programs on the list, both because of the 
scale of the programs and because of the costs that mismanagement brings . But the report 
has a bright, if hidden, silver lining . Every manager on the list wants to get off of it, and every 
manager who gets off the list wants to stay off . Some managers have been able to do just 
that . What it takes to do so defines the fundamentals of good management for government in 
the 21st century .

The high-risk list thus is a roadmap for improving performance throughout government . The 
steps that managers in high-risk areas need to take for their programs on an urgent basis are 
the steps that all managers need to follow every day .

Introduction
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The Development of GAO’s High-Risk List
GAO’s reports have always been an acquired taste . As Congress’s audit arm, the agency has 
long focused on tracking the accuracy of government spending . Over time, however, its strategy 
gradually shifted to embrace the management and performance of public programs . In 2004, 
the agency’s name changed to reflect its changing focus, from the General Accounting Office to 
the Government Accountability Office . Frederick C . Mosher, in his definitive 1979 historical 
study of GAO, anticipated the shift . The subtitle of his book was “The Quest for Accountability 
in American Government,” and it is that quest that has increasingly framed GAO’s work .1

Since 1990, as part of the quest for accountability, GAO has produced a report every two 
years on the government’s nastiest problems . The high-risk reports detail the programs most 
prone to waste, fraud, abuse, and mismanagement .2 (For the high-risk criteria, see Criteria for 
Identifying an Area as “High Risk” below .) These reports have been rich treasures for report-
ers trolling for stories . 

The CBS newsmagazine 60 Minutes did a 2009 report on Medicare, highlighting “how easy it is 
to steal millions .” The segment came with a warning for viewers: “This story may raise your 
blood pressure, along with some troubling questions about our government’s ability to manage a 
medical bureaucracy .”3 In 2015, there was another 60 Minutes story, this one on problems 
homeowners had in collecting on flood insurance after Hurricane Sandy’s devastation in the 
Northeast . Many homeowners said they had been cheated out of payments they were due . 
“Making matters worse,” the report went on, “appeals to the federal agency in charge of all of 
this, FEMA, went nowhere .”4 For both newspaper editors and television producers, GAO’s work 
has proven a window into some of the federal government’s very worst performance problems . 

1. Frederick C. Mosher, The GAO: The Quest for Accountability in American Government (Boulder, Colo.: Westview Press, 1979).
2. GAO, High-Risk Series: An Update, p. 1. 
3. “Medicare Fraud: A $60 Billion Crime,” 60 Minutes, first broadcast October 23, 2009 by CBS, http://www.cbsnews.com/news/
medicare-fraud-a-60-billion-crime-23-10-2009/ 
4. “The Storm after the Storm,” 60 Minutes, first broadcast March 1, 2015 by CBS, http://www.cbsnews.com/news/hurricane-sandy-
60-minutes-fraud-investigation/ 

An Introduction to GAO’s  
High-Risk List

Criteria for Identifying an Area as “High Risk”

GAO uses this definition for “high-risk” areas:

Government operations that are high risk due to their greater vulnerabilities to fraud, 
waste, abuse, and mismanagement or that are in need of transformation to address 
economy, efficiency, or effectiveness challenges.

Source: GAO, High-Risk Series: An Update, GAO-15-290 (February 2015), p . 1 .

http://www.cbsnews.com/news/medicare-fraud-a-60-billion-crime-23-10-2009/
http://www.cbsnews.com/news/medicare-fraud-a-60-billion-crime-23-10-2009/
http://www.cbsnews.com/news/hurricane-sandy-60-minutes-fraud-investigation/
http://www.cbsnews.com/news/hurricane-sandy-60-minutes-fraud-investigation/
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Evidence from the High-Risk List
Most readers of GAO’s increasingly hefty high-risk report—the 2015 edition is 398 pages—
are deep divers into the details of areas they care most about . Almost no one reads the report 
from cover to cover . A comprehensive look at what’s inside not only reveals a fascinating tour 
through government’s most difficult problem but also sheds light on: 

• Identifying root causes. A careful look across the list provides invaluable clues about the 
root causes of some of government’s most difficult performance problems . Most readers of 
GAO’s voluminous report focus mainly on the details about particular programs . A look 
across the programs on the list, however, creates an invaluable diagnostic tool to the 
biggest issues plaguing government’s most important programs . Improving government 
performance, in general, requires knowing which are the most important problems to 
solve .

• Developing root solutions to escape the list. There are jokes that getting on the list is like 
checking into the Hotel California made famous by the Eagles’ 1977 megahit, where “you 
can check out any time you like, but you can never leave .” In fact, six of the original 14 
areas have been on the list since the beginning . However, in the list’s first 25 years, GAO 
has removed 23 areas from the list . That’s evidence that getting on the high-risk list isn’t a 
permanent condition . Digging into what the government’s managers did to get their areas 
off the list provides invaluable clues about how to check out of the Hotel California, so to 
speak . Even more importantly, these steps make the case that government can make 
progress on even its most difficult problems .

• Mapping future risk. GAO’s 25 years of high-risk reports provide a map of the larger issues 
of risk that the government faces . Like all large enterprises, the federal government faces 
the risk that bad things—or unintended things—will happen as it attempts to manage its 
programs . As Douglas W . Webster and Thomas H . Stanton explain, a catalog of risks can 
affect federal operations, including problems involving hazards, finances, operations, 
strategic choices, and the government’s reputation .5 Understanding what can go wrong, 
how it can matter, what steps can make things right, and how to minimize risk to begin 
with can provide invaluable insights for improving government . There is no better future 
risk roadmap in the federal government than GAO’s high-risk list . 

These three elements make GAO’s high-risk list a valuable tool in improving government’s 
performance .

One can read GAO’s high-risk report as a catalog of abuses that deserve media scrutiny . It is 
also possible, however, to read the report as an encyclopedia of GAO’s best work on a rela-
tively small handful of government’s biggest problems . But most importantly, if least explored, 
is the possibility to read the report for fresh insights into improving the performance of govern-
ment . That is the goal of this report . 

The Politics of the High-Risk List
The high-risk list has been a regular source of intrigue for investigative reporters . The trade 
press and other media sources have used GAO’s analyses in their own reporting . In addition to 
broadcast news stories like those on 60 Minutes, The Washington Times awarded its “Golden 
Hammer” for waste, fraud, and abuse to the Medicaid program for paying $10 million in benefits 

5. Douglas W. Webster and Thomas H. Stanton, Improving Government Decision Making through Enterprise Risk Management 
(Washington: IBM Center for The Business of Government, May 2015), http://www.businessofgovernment.org/report/improving-govern-
ment-decision-making-through-enterprise-risk-management 

http://www.businessofgovernment.org/report/improving-government-decision-making-through-enterprise-risk-management
http://www.businessofgovernment.org/report/improving-government-decision-making-through-enterprise-risk-management
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to 200 dead people .6 Popular Mechanics alerted its readers to the growing dangers of one of 
the least-known areas on the high-risk list, the nation’s weather satellite system . “A legacy of 
mismanagement, budget overruns, and slipping deadlines means that satellites in both programs 
may well fail before their replacements are launched and become fully functional,” the magazine 
warned in 2015 .7 In 2015, Citizens Against Government Waste wrote, “There is definitely one 
list that everyone seems to want to avoid, the Government Accountability Office’s (GAO) biennial 
High Risk List .”8 

But some agency managers actually want to be on the list . Consider the case of the Department 
of Veterans Affairs, in which Secretary Bob McDonald met with Comptroller General Gene 
Dodaro and “encouraged him to put us on the high-risk list .” Why would a cabinet secretary 
do that? McDonald replied, “We’re a healthcare system . We’re one of the largest businesses in 
this country .  . . . I want to be on that list . I want to shine light on what we’re doing . I want to 
improve . And that’s what we’re working to do .”9 With the 2015 edition, McDonald got his 
wish: The VA was added to the list . 

Longtime information technology expert Richard Spires applauded GAO’s decision in 2015 to 
put IT on the high-risk list . “I have found that having a program on the High Risk List focuses 
valuable attention and resources on systemic problems,” he explained . There’s “a chance,” he 
said, “to make a real difference,” and GAO’s spotlight could help make progress .10

Spires’s analysis is precisely on point . For agency managers trying to get the attention of top 
policy makers, both to obtain more resources and to extract action from a headline-conscious 
Congress, getting on the high-risk list can prove an enormous asset . For the Census Bureau, 
the incentives were clear . The United States Census is one of the few things that the 
Constitution mandates government do on a regular basis, but it’s a complex job . Counting 
every citizen involves vast armies of temporary employees and ever-evolving technology . 
There’s only a limited chance for testing in advance and no chance to learn from incremental 
changes along the way . Failure is conspicuous and embarrassing, and because the program 
involves the constitutionally mandated districting of the seats of every member of the House 
of Representatives, the political risks are huge . High-risk designation can thus prove valuable 
for the Census Bureau’s top officials to get attention, leadership support, and resources 
invested early enough into the effort to minimize problems down the line .

For areas that have been on the list for a long time, the high-risk designation can be more 
troublesome because it’s a constant reminder of problems unsolved . But GAO has adjusted its 
system over time to counter institutional melancholy . Beginning in 2015, it has set standards 
for getting off the list and has reported on the progress agencies have made in removing the 
high-risk designation from their programs . 

Behind the media coverage and internal dynamics is a fundamentally important point: The 
high-risk list is not just a thick, comprehensive catalog of problems embedded in an arcane 
collection of management minutiae . It creates a strong political dynamic for action that can 

6. Kellan Howell, “Federal government gives $10 million to 200 dead people,” The Washington Times (June 4, 2015),  
http://www.washingtontimes.com/news/2015/jun/4/golden-hammer-federal-government-gives-10-million-/?page=all 
7. Kathryn Miles, “Why the Entire U.S. Weather Satellite System is at Risk,” Popular Mechanics (January 16, 2015),  
http://www.popularmechanics.com/science/environment/a35/us-weather-satellite-noaa-goa-report-2015-17640539/ 
8. Leslie Paige, “The List Nobody Wants to Make: The 2015 GAO High Risk List,” Citizens Against Government Waste (February 
2015), http://cagw.org/media/wastewatcher/list-nobody-wants-make-2015-gao-high-risk-list 
9. Patricia Kime, “VA health system on GAO’s ‘high-risk’ list,” Military Times (February 18, 2015), http://www.militarytimes.com/story/
military/benefits/veterans/2015/02/18/va-health-care-gao/23575127/ 
10. Richard Spires, “Why being on GAO’s High Risk List is good for federal IT,” FCW (February 23, 2015), http://fcw.com/articles/ 
2015/02/23/spires-high-risk-list.aspx 

http://www.washingtontimes.com/news/2015/jun/4/golden-hammer-federal-government-gives-10-million-/?page=all
http://www.popularmechanics.com/science/environment/a35/us-weather-satellite-noaa-goa-report-2015-17640539/
http://cagw.org/media/wastewatcher/list-nobody-wants-make-2015-gao-high-risk-list
http://www.militarytimes.com/story/military/benefits/veterans/2015/02/18/va-health-care-gao/23575127/
http://www.militarytimes.com/story/military/benefits/veterans/2015/02/18/va-health-care-gao/23575127/
http://fcw.com/articles/2015/02/23/spires-high-risk-list.aspx
http://fcw.com/articles/2015/02/23/spires-high-risk-list.aspx
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attract criticism or drive progress—or both—depending what agency leaders make of it . That 
circles back to one of GAO’s increasingly important points of reference: Leadership commit-
ment is the necessary, if not completely sufficient, condition for progress, so the high-risk list 
has become an increasingly important engine for generating and driving leadership for results 
in federal programs . 

GAO’s first high-risk report in 1990 was brief—just seven pages . Interest in examining high-
risk problems was stimulated by the mounting issues at the Department of Housing and 
Urban Development in late 1980s, where a scandal had erupted regarding charges that top 
officials had accepted payoffs in exchange for steering housing subsidies to well-connected 
politicians . Faced with a damning report from the department’s inspector general, Secretary 
Jack Kemp acknowledged in 1989 that the allocation of money during his predecessor’s ten-
ure “was based on the perception and reality of favoritism .”11 (Interestingly, HUD did not 
make the first high-risk list released in 1990) . 

The scandal led key committee chairmen on Capitol Hill, Sen . John Glenn (D-Ohio) and Rep . 
John Conyers, Jr . (D-Mich .), to wonder whether similar problems existed in other programs . 
In response, GAO produced its first high-risk report . Released in January 1990 by then-
Comptroller General Charles A . Bowsher, its conclusion was stark:

…it is evident that the government continues to be plagued by serious breakdowns 
in its internal control and financial management systems . Unless something 
more is done to correct the material deficiencies in management information 
and accounting systems, and material weaknesses in internal controls, major 
losses of federal funds and the collateral fraud and abuse incidents will 
continue . 

The basic deficiencies are known and, in many instances, have been known for 
many years, but they remain uncorrected . It is not enough for agencies to iden-
tify problems; they must act effectively to correct them . Currently, no mecha-
nism exists to ensure that agencies take corrective action .12

That launched GAO’s biennial effort to identify “government operations that are high risk due 
to their greater vulnerabilities to fraud, waste, abuse, and mismanagement or that are in need 
of transformation to address economy, efficiency, or effectiveness challenges .”13 The first list 
contained just 14 programs (see Table 1) . By 2015, the high-risk list’s 25th anniversary, 
there were 32 programs (see Table 2) . Along the way, GAO had added 43 new areas and 
removed 23 from the list (see Figure 1) .

In 1989, the U .S . Office of Management and Budget (OMB) produced its own high-risk list 
but decided to discontinue it in the mid-1990s . Since its initial high-risk report, GAO’s long-
term effort and its relatively consistent methodology have made it the most useful tool for 
assessing the areas most prone to fraud, waste, abuse, and mismanagement, as well as 
those most in need of transformation . 

11. “Housing and Urban Development (HUD) Influence-Peddling Scandal Unfolds Before Hill Panels,” CQ Almanac (1989), http://
library.cqpress.com/cqalmanac/document.php?id=cqal89-1139712#H2_1 
12. Comptroller General Charles A. Bowsher, letter to John Glenn and John Conyers, Jr. (January 23, 1990), http://www.gao.gov/
assets/660/659029.pdf. Emphasis in the original. 
13. U.S. Government Accountability Office, High-Risk Series: An Update, GAO-15-290 (February 2015), p. 1, http://www.gao.gov/
assets/670/668415.pdf 

http://library.cqpress.com/cqalmanac/document.php?id=cqal89-1139712#H2_1
http://library.cqpress.com/cqalmanac/document.php?id=cqal89-1139712#H2_1
http://www.gao.gov/assets/660/659029.pdf
http://www.gao.gov/assets/660/659029.pdf
http://www.gao.gov/assets/670/668415.pdf
http://www.gao.gov/assets/670/668415.pdf
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1 . Resolution Trust Corporation (managing and disposing of assets acquired through collapse of savings 
and loans)

2 . * Internal Revenue Service Receivables (collecting taxes owed to the federal government)
3 . Management of Seized and Forfeited Assets (collecting assets through federal law enforcement programs, 

especially in drug control)
4 . * Medicare Questionable Claims (potential for fraud and abuse through improper payments)
5 . ERISA/PBGC (ensuring sound management of employee benefit and pension programs)
6 . Guaranteed Student Loans (overseeing the management of student loans to reduce default and prevent 

abuse)
7 . State Department Real Property Management Overseas (reducing mismanagement of facility construc-

tion abroad)
8 . * DOD Inventory Management Systems (managing inventory to reduce excess inventory)
9 . * DOD Major Systems Acquisition (improving management of acquisitions, including reducing cost 

overruns and production delays)
10 . * NASA Contract Management (improving acquisition management for space systems)
11 . Farmers Home Administration Loan Programs (reducing losses through agricultural loans)
12 . Superfund Enforcement and Contractor Oversight (strengthening management of environmental cleanup 

projects)
13 . Urban Mass Transportation Administration Grants (improving oversight of transportation grant program)
14 . * Department of Energy Contractor Oversight (strengthening contractor oversight to improve performance 

and reduce overpayments)

* Programs that have been on the list for 25 years, through the 2015 report

Table 1: Original 1990 High-Risk List

Table 2: High-Risk List (2015)
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Managing Risk
Risk management in government has typically focused on individual programs . To what 
degree, for example, has the Transportation Security Administration (TSA) identified the items 
on its “prohibited items list”—things like knives, guns, explosives, and liquids—as most likely 
to cause problems for air travelers and avoided things that are not? The TSA went through an 
exhaustive study of just how large a knife passengers could carry in their pockets, and 
whether screeners would be able to focus more on explosives if they weren’t looking as closely 
for smaller knives . The Federal Protective Service studied what kind of training the private 
security guards who protect most federal buildings need, including in the operation of the 
magnetometers designed to detect guns . At FEMA, officials considered how best to define fed-
eral flood insurance standards to reduce damage from major storms . 

In parallel with GAO’s refinements in 2015 to the criteria for getting on and making progress 
in getting off the high-risk list, the federal government has taken a more expansive strategy for 
understanding and managing risk in the federal government . There are two key elements here: 

• One is an expansion of the notion of risk to include not only fraud, waste, and abuse but 
also “economy, efficiency, or effectiveness challenges,” as well as areas “that are in need of 

Figure 1: Areas Removed from the High-Risk List
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transformation .”14 GAO has embraced the broader approach of enterprise risk management, 
with a focus on challenges to advancing the goals of government organizations as a whole, 
as opposed to individual programs . 

• The second is an increasingly broad vision of the notion of “enterprise” to stretch beyond 
individual organizations, like agencies and departments, to government as a whole . It 
keeps an eye on understanding the forces most likely to increase government’s perfor-
mance problems—and what steps are most likely to prevent or solve them .

This focus on managing risks has emerged most sharply with GAO’s new high-risk tracking 
scorecard developed with five criteria to assess agency progress . For years, some agency offi-
cials from both parties had quietly criticized GAO, arguing that the criteria for being placed on 
and removed from the high-risk list seemed arbitrary . Agency officials also complained that it 
was hard to tell whether GAO recognized the progress they made beyond the oft-repeated GAO 
report conclusion: “progress made; significant work remains .”15 In particular, agency officials 
grumbled that they couldn’t know whether they were close to or far from escaping the list . 

The new scorecard not only laid out the five criteria on which GAO charted agencies’ work but 
also the progress they were making . NASA, for example, needed to enhance its acquisitions 
capacity and demonstrate more progress in managing its contractors . DOE’s contract manag-
ers needed work across the board . DOD learned with relief that GAO believed it had made 
substantial progress on all criteria, especially on the commitment of its top leaders . In food 
safety, by contrast, progress was more elusive, even in leadership commitment . Most other 
areas showed that agency managers were taking big steps but, as GAO tended to point out, 
“significant work remains .”

GAO’s long-term, high-risk work advances the understanding of risk analysis by pointing to the 
wide variety of ways in which performance problems can create risks for government pro-
grams—and for the citizens they serve . Moreover, my analysis of GAO’s findings points directly 
to actions that can reduce this risk and improve performance . These actions begin with the 
GAO’s five “criteria for removal,” starting with a commitment from top leadership . 

The action steps that emerge from my analysis also converge on the growing problem of talent 
and human capital management in the federal government . Not only were human capital 
issues a frequently repeated theme in GAO’s analysis, they are directly mentioned in 18 of the 
32 areas . Human capital never appeared alone in my analysis of root cause problems . Even 
when GAO’s analysts did not explicitly mention human capital in their exploration of high-risk 
areas, it was present in the background of all of them, from creating good technology and 
contract management to ensuring strong financial management and the use of good perfor-
mance metrics . 

Finally, “strategic human capital management” is one of GAO’s high-risk areas, and it ranks 
as one of the areas where the least progress has been made, with shortfalls on all fronts . 
Skills gaps—the space between the expertise that the government employs and what it needs 
to manage programs well—are significant and challenge the government’s ability to perform . 
As GAO explained: 

Mission-critical skills gaps in such occupations as cybersecurity and acquisition 
pose a high-risk to the nation: whether within specific federal risk agencies or 

14. GAO, High-Risk Series, p. 1.
15. For just one example, see U.S. Government Accountability Office, Department of Homeland Security: Progress Made; Significant 
Work Remains in Addressing High-Risk Areas, GAO-14-532T (May 7, 2014), http://www.gao.gov/products/GAO-14-532T 

http://www.gao.gov/products/GAO-14-532T
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across the federal workforce, they impede federal agencies from cost-effectively 
serving the public and achieving results . Addressing complex challenges such 
as disaster response, national and homeland security, and rapidly evolving tech-
nology and privacy security issues, requires a high-quality federal workforce 
able to work seamlessly with other agencies, levels of government, and across 
sectors . However, current budget and long-term fiscal pressures, declining levels 
of federal employee satisfaction, the changing nature of federal work, and a 
potential wave of employee retirements that could produce gaps in leadership 
and institutional knowledge, threaten the government’s capacity to effectively 
address these and many other evolving, national issues .16

Put sharply, most of the riskiest issues on the high-risk list are rooted in human capital . The 
challenges are increasing, especially because of the growing policy issues and difficulty of 
finding the right workers to solve them . Of all the issues on the high-risk list, this is the one 
most likely to lead future policy areas onto the list—and make it most difficult for policy areas 
already on the list to escape .

This conclusion, moreover, tracks precisely with the analysis that emerged from a 2015 
“Ready to Govern” roundtable series focused on effectively managing in the next administration . 
Of the myriad answers bubbling in the public policy debate, there was strong and perhaps 
surprising consensus at the roundtable, co-hosted by the IBM Center for The Business of 
Government and the Partnership for Public Service, that developing “leadership talent” was 
among the most important challenges presidents face . “A new administration must both 
assemble and organize the talent required to meet these challenges (of governing) by recruit-
ing and retaining political and career executives with strong management capabilities and 
organizing them into effective senior leadership teams in the department and agencies of 
government,” wrote Douglas A . Brook and Maureen Hartney .17 

It might strike some observers as an unusual finding that of the many competitors for the 
transition agenda, people and talent emerged from the forum as the top item . It might also 
strike observers as surprising that amid the vast complexity of the federal government’s 32 
most difficult and risky policy areas, people—in the form of leadership commitment and 
human capital—rise to the top as the biggest difference makers . These are the powerful con-
clusions, and on more careful thought, the conclusions are not so surprising after all . There’s 
a profound paradox in the growing complexity of government: The more intricate its processes 
and structures become, and the harder it is for any agency or program to define problems or 
control solutions, the more important the skill sets of leaders become . 

The enduring lesson is that the government faces enormous risks, which are growing . The wide 
swath of problems and their root causes is daunting, and there is no sign that either the prob-
lems or their roots will get easier to manage any time soon . But there is also great hope in the 
fact that the problems and their root causes are becoming better understood and therefore 
skilled leaders are successful in guiding their programs off GAO’s high-risk list in a surprising 
number of cases . 

Even more important is how these lessons speak to the performance of the federal govern-
ment more generally . There is great value in focusing on enterprise risk management in gaug-
ing the obstacles that can stand in the way of making government work . There is even greater 

16. GAO, High-Risk Series, p. 122.
17. Douglas A. Brook and Maureen Hartney, “Managing the Government’s Executive Talent,” Partnership for Public Service 
and IBM Center for The Business of Government (October 2015), http://www.businessofgovernment.org/report/managing-
government%E2%80%99s-executive-talent

http://www.businessofgovernment.org/report/managing-government%E2%80%99s-executive-talent
http://www.businessofgovernment.org/report/managing-government%E2%80%99s-executive-talent
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value in identifying the root causes for the high-risk problems, for they surely exist more 
broadly throughout government, if (one hopes) on a somewhat less imposing scale . There the 
greatest value of all exists in understanding the root solutions, which frame the game plan for 
improving the performance of government not only in the high-risk areas but across the vast 
array of government programs not on the high-risk list . Analyzing GAO’s high-risk list is an 
important initiative in its own right, because the 32 areas on it are of enormous importance 
and present problems that virtually everyone, regardless of ideological background, would 
agree must be solved . This analysis has a strong “canary in the coal mine” quality in guiding 
government to the steps most likely to equip it to solve the critical problems it faces in the 
21st century .
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GAO’s high-risk list not only catalogs the federal government’s nastiest problems, but it also pro-
vides an invaluable guide to the root causes of the federal government’s management challenges . 
That guide, in turn, is perhaps the most valuable, but least explored, element of the high-risk list . 

Fundamental Issues
To identify the root causes of the high-risk problems, I carefully reviewed the 2015 GAO 
report, identified recurring themes, analyzed the themes that were most important in deter-
mining the high-risk designation, and then reviewed each of the 32 high-risk areas to deter-
mine which root causes appeared in which high-risk areas . My analysis revealed the eight 
most important root cause problems, identified in Figure 2 (It is important to note that these 
root causes, and the labels attached to them, are the product of my own research, not of 
GAO’s designations) . In descending order of their prominence in GAO’s analysis, according to 
my analysis, these problems were: 

1. The inability to span boundaries. No single organization can, any longer, manage any 
program that matters . Indeed, building strong bridges to connect the disparate parts of 
government’s policy networks is one of the truly great challenges of the 21st century .18 

18. See Donald F. Kettl, The Transformation of Governance: Public Administration for the 21st Century, updated edition (Baltimore: 
Johns Hopkins University Press, 2015); and The Next Government of the United States: Why Our Institutions Fail Us and How to 
Fix Them (New York: Norton, 2009). See also Stephen Goldsmith and Donald F. Kettl, eds., Unlocking the Power of Networks: Keys 
to High-Performance Government (Washington: Brookings Institution Press, 2009); and Stephen Goldsmith and William D. Eggers, 
Governing by Network: The New Shape of the Public Sector (Washington: Brookings Institution Press, 2004). 

Root Causes of High-Risk Problems

Figure 2: Root Causes of High-Risk Problems in 2015
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Sometimes the boundaries are between different federal agencies that share responsibility 
for coordinating national policy, as in the case of food safety, where 15 different agencies 
are responsible for administering 30 laws designed to prevent food-borne illnesses . 
Sometimes the boundaries are between the federal, state, and local governments in pro-
grams like flood insurance, where local governments have a strong role to play in deter-
mining what can be built in flood plains . Sometimes effective management requires 
navigating intricate international boundaries, such as the information collected to support 
the fight against terror . 

These boundaries separate different organizations that have different responsibilities for 
achieving the goals . But as the analysis of GAO’s high-risk list reveals, difficulties in span-
ning these boundaries often create big performance problems that can only be solved by 
ensuring that different players find effective ways of connecting with each other in pursu-
ing their common goal . 

As government’s reach has grown and its programs have become more expansive, and as 
the complexity of joint action has increased, it is little wonder that the inability to span 
boundaries has become the leading root cause of areas named to the high-risk list; the 
issues spill across virtually all policy problems . The challenge of building bridges among 
these players also makes this one of the most difficult root causes to solve . 

2. The lack of good performance metrics to drive project management. The government has 
increasingly developed performance measures, both to define results and to measure the 
success in achieving them .19 But the root cause of many of government’s toughest prob-
lems doesn’t just rely on the failure to create a measurement scheme . It requires mapping 
the road from present problems to future successes and on creating milestones along the 
way to chart progress .20

GAO has increasingly focused on how federal agencies define and use performance met-
rics in managing programs . But those metrics are not ends in themselves . Good project 
management and strong performance metrics go hand in hand . Thus, while GAO tends to 
report most on the creation and use of performance metrics, its analyses focus on the 
mapping role that they play in leading program managers toward more successful 
outcomes . 

Many of the Department of Defense’s troubled programs—including business transformation, 
systems modernization, support infrastructure management, and supply chain manage-
ment—are rooted in the fundamentals of creating systematic project management systems 
supported by strong performance metrics . That’s the case, too, for areas as different as 
managing the federal government’s oil and gas resources and improving healthcare at the 
Department of Veterans Affairs . Agency managers certainly understand the importance of 
these fundamental steps, but they are difficult to perform due to the complexity of the 
programs . 

3. Inadequate and aging information systems. It’s a truism that the 21st century has become 
the information age, but the fact that it’s a truism doesn’t make it less important . The 
government needs effective information systems to manage its programs and to hold its 
managers accountable . In some cases like the nation’s weather satellite systems, however, 
the information systems are aging and need to be upgraded . That’s a matter of investment . 

19. See Robert D. Behn, The PerformanceStat Potential: A Leadership Strategy for Producing Results (Washington: Brookings 
Institution Press, 2014). 
20. For one approach, see Young Hoon Kwak and Frank T. Anbari, Project Management in Government: An Introduction to Earned 
Value Management (EVM) (Washington: IBM Center for The Business of Government, 2010), http://www.businessofgovernment.org/
report/project-management-government-introduction-earned-value-management-evm. See also Project Management Institute, Program 
Management 2010: A Study of Program Management in the U.S. Federal Government (Washington: June 2010), http://www.pmi.org/
Business-Solutions/~/media/PDF/Business-Solutions/Government%20Program%20Management%20Study%20Report_FINAL.ashx 

http://www.businessofgovernment.org/report/project-management-government-introduction-earned-value-management-evm
http://www.businessofgovernment.org/report/project-management-government-introduction-earned-value-management-evm
http://www.pmi.org/Business-Solutions/~/media/PDF/Business-Solutions/Government Program Management Study Report_FINAL.ashx
http://www.pmi.org/Business-Solutions/~/media/PDF/Business-Solutions/Government Program Management Study Report_FINAL.ashx
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In other cases like the management of the Department of Homeland Security, it’s a hard-
ware problem coupled with the department’s challenge of managing the information 
system well . 

Among the many issues plaguing VA hospitals, GAO found that outdated systems, cou-
pled with the inability of many information systems to talk with each other, vastly compli-
cated the department’s patient scheduling system . That system, in turn, was 30 years old 
and out-of-date .

This is a root cause that requires both sufficient investment and good management; one 
won’t work without the other . Good information systems are an essential foundation for 
21st century government . But so, too, are good systems essential for building and using 
those information systems . Moreover, good bridges are essential for spanning organiza-
tional boundaries; those bridges are often built through information systems . 

4. The need for congressional action. The solutions to some of the government’s biggest 
problems often require congressional action—new legislation, additional funding, or both . 
GAO, of course, is a legislative branch agency, and there are substantial political challenges 
in pointing to legislative action needed to solve executive branch problems .21 In the most 
recent rounds of the high-risk reports, however, GAO has more crisply identified the issues 
that can’t be solved without congressional action . 

For example, some high-risk areas like gaps in the nation’s weather satellite system and 
problems in the surface transportation system require Congress to appropriate enough 
money . Not all congressional action deals directly with money . Modernizing the financial 
regulatory system, for example, requires legislation to reform the system’s fundamental 
underpinnings . Congress plays a critical role in the government’s performance by the 
resources it provides, both in law and in funding . In that sense, it is involved in every 
high-risk area . 

5. Lack of the right skill sets for the job. The notion that people are any organization’s most 
important asset has also become a well-worn truism . In the case of the federal govern-
ment, the recruitment, cultivation, motivation, and leadership of people ranks among its 
biggest challenges . 

Some areas are high risk because federal agencies simply do not have enough people to 
manage the problems at hand . GAO, for example, points out that the Department of 
Energy spends 90 percent of its budget on private sector contractors, but that just five 
percent of its federal workforce is devoted to managing these contracts . That, GAO con-
cluded, was an extremely low number of acquisition specialists compared with other fed-
eral agencies . The Department of the Interior’s difficulties in managing the nation’s oil 
and gas resources stem largely from not having enough skilled experts in the field offices 
charged with overseeing federal assets and collecting the funds due from energy 
developers .

Other areas are high risk because an agency does not have enough employees with the 
right skills sets for the job at hand . The oversight of medical products and the VA’s 
healthcare problems both flow from the lack of the right skill sets, as well as from the 
lack of enough employees to do the job . Nowhere is this problem more serious than in 
the Medicare program . 

21. The classic analysis of GAO’s role and history is Frederick C. Mosher, The GAO: The Quest for Accountability in American 
Government (Boulder, Colo.: Westview Press, 1979).
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More generally, there’s widespread agreement that the federal government’s human capi-
tal system is desperately in need of reform .22 Indeed, GAO named strategic human capital 
management itself as a high-risk area . 

Many skill sets today are in chronically short supply, as the Office of Management and 
Budget argued in the FY 2016 Budget . OMB believes that the problem is especially seri-
ous in cybersecurity, acquisitions, economic analysis, human resource management, 
auditing, and the STEM (science, technology, engineering, math) career fields .23 Moreover, 
discussions among government experts, including a forum co-sponsored by the IBM 
Center for The Business of Government and the Partnership for Public Service, focus 
squarely on the need to improve leadership talent if the federal government is to deliver 
results .24 Many programs are at high risk because they don’t have enough talent in the 
right areas .

6. Ineffective financial management controls. Reducing risk and saving money always 
depends on strong financial management controls: estimating costs, tracking expenditures, 
and ensuring that increasingly ambitious program goals don’t bust the budget . In fact, cost 
overruns and program delays plague many governmental programs, especially those on the 
high-risk list . The more government relies on extended networks of service providers 
through complex partnerships that cross boundaries, the harder it is to follow the money . 
Without strong financial management, exploding costs and extended delays are inevitable . 

The Department of Defense has seven of the 32 areas on the high-risk list . Five of the 
areas have problems directly attributed to financial management (and six have problems 
in human capital as well) . The flood insurance program’s problems, as well as issues in 
Medicare and Medicaid, have roots in financial controls . In addition, many of the govern-
ment’s information technology problems are deeply rooted in financial management prob-
lems, GAO found . 

7. Ineffective contract management. The Federal Procurement Data System, which tracks 
contracts executed by the federal government, counted nearly 16 million contracts in fiscal 
year 2015, amounting to $439 billion, or 12 percent of all federal outlays .25 The contracts 
range from the gigantic, such as those managed through the Department of Defense and the 
Department of Energy, to one-time purchases for instructors in federal training programs . 
The government relies heavily on contracts with private companies and nonprofit organiza-
tions, yet many agencies struggle to establish strong acquisition management systems . 

There are large and obvious problems with the management of big contracts for the 
Pentagon, NASA, and the Department of Energy . In most of these large contracts there is 
an extended implementation chain, from the government agency to subcontractors and 
from there to sub-subcontractors to progressively smaller pieces of the program . This cre-
ates an inherently difficult management problem of leveraging a broad policy goal through 
a network of providers of goods and services .

For the federal government, the problem is often magnified because of the lack of enough 
skilled acquisitions experts . Many federal employees begin their careers as subject-area 
specialists, such as scientists and engineers, and soon find themselves not so much doing 
science or engineering as managing private contractors who do the work instead . They 

22. See Partnership for Public Service, Building the Enterprise: A New Civil Service Framework (Washington: Partnership for Public 
Service, 2014), http://ourpublicservice.org/publications/viewcontentdetails.php?id=18 
23. Office of Management and Budget, Budget of the United States Government, Fiscal Year 2016: Analytical Perspectives (2015),  
p. 86, https://www.whitehouse.gov/sites/default/files/omb/budget/fy2016/assets/ap_8_strengthening.pdf 
24. Douglas A. Brook and Maureen Hartney, “Managing the Government’s Executive Talent,” Partnership for Public Service 
and IBM Center for The Business of Government (October 2015), http://www.businessofgovernment.org/report/managing-
government%E2%80%99s-executive-talent
25. See Federal Procurement Data System, at https://www.fpds.gov 

http://ourpublicservice.org/publications/viewcontentdetails.php?id=18
https://www.whitehouse.gov/sites/default/files/omb/budget/fy2016/assets/ap_8_strengthening.pdf
http://www.businessofgovernment.org/report/managing-government%E2%80%99s-executive-talent
http://www.businessofgovernment.org/report/managing-government%E2%80%99s-executive-talent
https://www.fpds.gov
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end up in positions for which they have slim training—and, for that matter, for which 
there is often not much training except on the job . The result, not surprisingly, is a large 
collection of contract management problems the government does not have sufficient 
capacity to solve . 

8. Inadequate capacity to manage technological complexity. From advanced weather 
satellites to sophisticated unmanned drones, the federal government has developed a host 
of very complex high-tech systems to deliver its programs . This introduces a host of risks 
into the programs’ management .

Highly complex programs are, by their very nature, highly risky . Cybersecurity, federal 
information systems, privacy issues, and the sharing of terrorism-related information are 
all complex and interrelated, and they therefore are inherently hard to manage . Any crack 
in the system can quickly spill over to larger problems everywhere . 

Technically complex problems also require a high level of technical expertise . In these 
programs, the government often finds itself dealing with private contractors and foreign 
nations for whom the stakes are also enormous . They often invest in hiring the very best 
experts, and to oversee these relationships the federal government cannot afford to be 
outgunned . In enforcing the tax laws, for example, IRS auditors and accountants are up 
against the nation’s very best tax specialists . 

Collaboration often brings its own technological challenges, even in less obvious areas like 
the National Flood Insurance Program and the ongoing effort to integrate the Department 
of Homeland Security into a single, well-functioning entity . All these areas bring great 
technical challenges, and inadequate capacity can quickly push an area into high risk . 

Clusters of Root Causes
Each of these root causes individually is troublesome . The high-risk problem, however, is com-
plicated by the fact that most high-risk areas are afflicted by multiple root causes, which 
interact and multiply the challenges (see Figure 3) . In fact, almost three-fourths of the areas 
on the high-risk list shared five or more of the eight potential root causes; 41 percent shared 
at least seven of the eight root causes . Among the 32 areas on the high-risk list, each aver-
ages 4 .8 of the eight root causes .

Some clusters of root causes are especially important:

• The clustering of financial management, contract management, and information systems: 
12 of GAO’s 32 high-risk areas

• The clustering of boundary management, human capital, and performance metrics: 11 of 
32 areas

• The clustering of contract management, human capital, and information systems: 8 of 32 
areas

These clusters are certainly not surprising . Managing contracts well requires good information 
systems to create and support good financial management . It often also requires good manag-
ers equipped with the information systems to track progress . Negotiating boundaries between 
one federal agency and its partners, in and out of government, requires smart managers and 
especially good performance metrics to support the process . 

Root cause analysis can be interpreted in three ways:

• First, the government’s biggest risks are not the product of a small number of especially 
serious problems . Rather, the typical high-risk area is risky because it is the product of 
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complex, interrelated problems, many of which are serious and all of which have to be 
tackled to produce improvement . 

• Second, the high-risk problems cannot be solved by a focused effort on a small set of 
issues . Rather, they require agency leaders to create an integrated strategy aimed at the 
broad constellation of interrelated issues . That makes working across boundaries with 
strong leadership and human capital all the more critical in making progress to get the 
area off the high-risk list and keep it off . The more complex government’s problems 
become, the more important people-based solutions become . 

• Third, many of these root causes are issues that affect government far more broadly in 
areas that are:

 – Already high risk or areas that may be drifting toward high-risk status 

 – Areas that have escaped the high-risk list and want to stay off 

 – Areas throughout all of government, where these root causes point to fundamental 
issues that must be tackled across government as a whole and not agency by agency 

These issues, of course, appear daunting . On the other hand, the issues are relatively small in 
number, they are interconnected, and as we will see next, they are eminently solvable . For 
these problems, there is a relatively compact package of effective solutions . 

Figure 3: How Many High-Risk Areas Share Root Causes?
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Although the high-risk problems are surely enormous, the good news is that they are solvable . 
In fact, of the 57 areas that GAO has placed on the list since 1990, it has removed 23 of 
them, a rate of escape of 40 percent .26 And that leads to the most important finding of this 
report: Significant improvements in management—and significant reductions in waste, 
fraud, abuse, and mismanagement—are possible in even the government’s most difficult 
and complex areas. Although cynics might believe otherwise, success is possible . 

In previous years, GAO removed areas from the list that had demonstrated substantial prog-
ress . Starting in 2015, it made the criteria for removal from the list explicit (see GAO Criteria 
for Removal from the High-Risk List below) .

GAO Criteria for Removal from the High-Risk List

• Leadership Commitment. There is demonstrated strong commitment and top leadership support .

• Capacity. The agency has the capacity (i .e ., people and resources) to resolve the risk(s) .

• Action Plan. A corrective action plan exists that defines the root cause and solutions, and it pro-
vides for substantially completing corrective measures, including steps necessary to implement 
solutions we recommended .

• Monitoring. A program has been instituted to monitor and independently validate the effective-
ness and sustainability of corrective measures .

• Demonstrated Progress. The ability to demonstrate progress in implementing corrective mea-
sures and in resolving the high-risk area .

Source: GAO, High-Risk Series: An Update, GAO-15-290 (February 2015), p . 5 .

Root Solutions for High-Risk Problems
What does it take to make the big step off the list? To determine what successful program man-
agers had accomplished, I reviewed the 23 areas that the GAO has removed from the high-risk 
list since 1990 and the reasons GAO gave for their removal . That analysis leads to my list 
about the “root solutions” for the federal government’s high-risk problems (see Figure 4): 

1. Improve legacy information systems. Aging legacy information technology systems, and 
ineffective efforts to modernize them, have been a stumbling block for many agencies . 
Leaders that undertake fundamental management changes to bring together the 

26. Of the 34 remaining areas, two areas were consolidated which now leaves 32 areas on the 2015 high risk list. 

Getting Off the High-Risk List
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technology, contracting, and program management skills needed to effectively orchestrate 
modernization efforts are more likely to see their programs removed from the high risk list . 
For example, GAO removed the management of overseas property from the list in 1995 
because the State Department’s improved management information systems allowed its 
managers to better track the status and condition of the vast network of properties the 
department owned and leased abroad .

2. Strengthen financial management to improve control of resources. Every high-risk 
problem, at its core, involves making better use of increasingly scarce budget dollars . 
Doing so, however, requires managers to know where the money is going and how to 
redirect it . Better financial management helped federal student financial aid programs get 
off the list in 2005 . 

3. Strengthen contract management to ensure alignment of contractors with the mission. 
As the federal government’s reliance on contractors has grown, so too has its challenge 
in ensuring that the contractors deliver the goods and services the government pays for . 

Stronger controls over contracting and better collaboration among federal agencies 
resulted in GAO’s decision to remove interagency contracting from the high-risk list in 
2012 .

4. Secure congressional action when needed. Management reforms can go a long way 
toward improving government programs, but sometimes Congress must pass legislation to 
help agencies achieve what must be done, especially when the necessary steps require 
more funding . 

Increased congressional funding of the Resolution Trust Corporation allowed it to better 
dispose of hundreds of billions of dollars of assets from failed savings and loans, and that 
in turn resulted in GAO’s decision to remove the RTC from the high-risk list in 1995 after 
five years on the list .

Figure 4: Root Solutions for Areas Removed from the High-Risk List
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5. Focus on human capital to match the workforce to the job at hand. Almost nothing is more 
fundamental to strengthening federal management than determining what talent is needed 
to solve tough problems—and then hiring and retaining employees with the needed skills . 

GAO removed the management transformation of the U .S . Postal Service from the high-
risk list in 2007 because the service did a far better job of restructuring its workforce to 
account for retirements and operational changes . Of course, the Postal Service continues 
to face fundamental challenges from private parcel delivery services and changes in the 
way citizens communicate . 

6. Improve boundary management to strengthen coordination with partners. In almost every 
high-risk area, managers must build bridges to their partners in other agencies, levels of 
government, and sectors because no agency can fully manage any responsibility assigned 
to it .27 

Better management of the relations with its state government partners and with private 
contractors helped the Superfund program escape the list in 2001 and produced world-
class success in grappling with the Y2K computer transition, which the GAO removed 
from the high-risk list the same year .

7. Strengthen performance metrics to provide effective, timely feedback on program results. 
Hand-in-hand with these steps is an action plan, and tracking the action plan requires 
strong performance metrics to communicate the direction, motivate managers, and track 
manager’s progress . 

The Department of Defense’s strong, effective performance management system allowed 
GAO to remove the Pentagon’s personnel security clearance program from the high-risk 
list in 2011 .

8. Incorporate new-generation technology to support program management. Big steps 
forward sometimes require next-generation technology . The Census Bureau has struggled 
with these challenges every 10 years, each time facing a new test to connect its centuries-
old mission to brand new technology . The Census sometimes has struggled to manage 
these technologies, especially in the 2010 count, where an effort to deploy new handheld 
devices failed . Twice (in 2001 and 2011) the Census Bureau has worked its way off the 
list . In preparing for the 2020 Census, its deputy director, Nancy Potok, said the intense 
scrutiny that comes from high-risk designation can prove invaluable in focusing attention 
and developing enterprise-wide strategies . Because of the high-risk designation, Potok said, 
the bureau has “embraced oversight” as a way of galvanizing action and, she hoped, 
improving the Census Bureau’s management of the 2020 count .28

The root solutions do not precisely match the root causes, which often are more numerous 
and more complex . In contrast, there is a relatively small cluster of root solutions that help 
agencies get their programs off the high-risk list—and keep them off . 

• Some of the most important root solutions that I found did not always match the most 
important root problems . Improving financial management and contract management, for 
example, proved more important in GAO’s decision to remove some from the high-risk list, 
compared with their importance in explaining root causes .

• Over time, GAO has focused increasing attention on some of the root causes my analysis 
identified, especially boundary management and performance metrics . These two root 

27. Donald F. Kettl, The Next Government of the United States: Why Our Institutions Fail Us and How to Fix Them (New York: 
Norton, 2009). 
28. Charles S. Clark, “The Odds of Getting Off GAO’s High-Risk List Aren’t Good,” Government Executive (May 12, 2015),  
http://www.govexec.com/management/2015/05/odds-getting-gaos-high-risk-list-arent-good/112603/ 

http://www.govexec.com/management/2015/05/odds-getting-gaos-high-risk-list-arent-good/112603/
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causes proved relatively less important in GAO’s explanation of why some areas were 
removed from the high-risk list . Two reasons might account for this . First, these approach-
es have become more prominent in both theory and practice since the launch of the 
high-risk list in 1990 . Second, GAO has focused more attention on the most stubborn 
high-risk areas . Because the stubborn programs are among the government’s most organi-
zationally and technically complex, they have required some of the most intricate solutions, 
which have increasingly depended on tools that can bridge boundaries . 

Some of these changes are certainly the product of how GAO has changed its approach to the 
high-risk list in the last 25 years . In the last quarter of a century, GAO has more than doubled 
the number of areas it has identified as high risk . Does this mean that the federal govern-
ment’s problems doubled in that period? That, of course, is unlikely . Rather, GAO has used its 
high-risk list more aggressively to identify big problems and focus action on solving govern-
ment’s toughest problems . The growth in the number of high-risk areas is more the product of 
GAO’s shining a brighter light than what the light is shining on . 

Some of these changes are the product of new strategies and tactics that have emerged within 
the federal government’s reform movement, in both Republican and Democratic initiatives . For 
example, GAO has increased its attention to issues of performance metrics and cross-bound-
ary management tracks with the developing presidential management strategies and the way 
that OMB has implemented them, especially in the performance management process and 
identification of cross-agency goals . Evolving congressional attention, especially through the 
Government Performance and Results Modernization Act of 2010, has reinforced this shift .

Finally, some of the changes within the high-risk analysis are the result of GAO’s own growing 
emphasis on identifying the root causes of high-risk problems and how those problems can best 
be solved . For example, GAO has increasingly focused on the importance of leadership commit-
ment in producing change . GAO has increased its emphasis on human capital and has paid 
growing attention to the importance—and the complexity—of boundary management in federal 
programs . Finally, GAO is more forthright in identifying those areas where solutions require legis-
lative action . That’s an especially bold move for a legislative agency whose budget and political 
support depends on the decisions of the legislators that GAO sometimes calls to task .

The comparison of the early high-risk areas with the newer ones thus frames GAO’s changing 
strategies and tactics, broader strategies about how best to solve government’s biggest prob-
lems, and the growing difficulty of the problems themselves . It would be impossible to disen-
tangle these forces to uncover whether more government areas are, in fact, at higher risk . But 
with these forces combined the high-risk list provides keen insights on: identifying ongoing 
problems that have proven most complex and daunting, emerging challenges and strategies 
that GAO increasingly believes are important, and GAO’s own process of discovery and pre-
scription as it struggles with some of the nation’s biggest problems . 

Mapping the Road Off the High-Risk List
What conclusions emerge from a careful look at the programs that have been removed from the 
high-risk list in the initiative’s first 25 years? First, with 23 programs removed from the list dur-
ing that time, it demonstrates that progress is possible . That, in itself, is an important finding .

Second, as Table 3 shows, getting programs off the list often involves solving a large number 
of problems . Among the areas removed from the list, 53 percent shared five or more root 
solutions, compared with 72 percent of five or more root causes for programs on the 2015 
list . The average number of root solutions—what GAO identified as evidence of success 
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leading to removing the areas from the high-risk list—was 3 .9, compared with 4 .8 root cause 
problems for areas on the 2015 list . But, as we shall see later in this report, there is a rela-
tively small number of actions that prove most important in leveraging agencies’ success in 
solving these problems and getting their programs off the list .

Table 3: High-Risk Areas Share Multiple Root Solutions (for areas removed from high-risk list)

Number Of Root Solutions High-Risk Areas Removed from the List Sharing Root Solutions (1990–2015)

1 5%

2 9%

3 14%

4 19%

5 24%

6 29%

Third, this suggests that the issues affecting areas on the high-risk list have become larger 
and more complex . The high-risk list has become riskier, not just because there are more 
programs on the list (32 in 2015, compared with 14 in 1990) but also because the financial 
and programmatic stakes are greater . For the following six areas that have been on the list for 
25 years, escaping the list is a distant goal:

• IRS. Enforcement of the tax laws remains a daunting task, made ever more difficult by the 
inherent unpopularity of tax collection, the increasing difficulty of enforcing the tax code, 
the unwillingness of Congress to invest in the resources required to collect taxes, and 
scandals within the IRS that have weakened political support .

• Medicare. The program is extraordinarily complex, and it is managed by a relatively tiny 
handful of federal employees . In fact, just 0 .2 percent of the entire federal workforce is 
responsible for managing the 20 percent of federal spending accounted for by Medicare 
and Medicaid . As the nation’s population grows grayer, the financial and managerial 
pressures on the program are certain to increase .

• NASA contract management. NASA is heavily dependent on external partners—80 percent 
of its budget is spent through contractors .29 It also operates on the extreme edge of the 
technically possible—and sometimes a step beyond it . The combination of complex 
projects managed through complex systems creates enormous challenges .

• Department of Energy contractor oversight. GAO concludes that 90 percent of the depart-
ment’s budget operates through contractors and much of that is for the development, 
maintenance, and operation of the nation’s nuclear weapons systems . A substantial 
amount of the department’s budget goes to clean up the environmental legacy of more 
than 70 years of nuclear weapons production, which has created problems that will require 
generations to solve and waste that must be safeguarded for millennia . Improvements in 
DOE’s contract management system have been halting at best .

• DOD inventory management and major systems acquisitions. DOD shares many of 
NASA’s and DOE’s characteristics, in buying and operating extremely complex, cutting-
edge systems through private partners . It also depends on an extended supply chain of 
parts and supplies to keep troops in the field and to keep its equipment running . In sheer 
scale, its operations bring great risk . 

29. http://msd.hq.nasa.gov/NAC/July_2014/NAC_presentation_McNally_Final_Tagged.pdf 

http://msd.hq.nasa.gov/NAC/July_2014/NAC_presentation_McNally_Final_Tagged.pdf
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At the same time, however, being named to the high-risk list is not a sentence without possi-
bility of parole . Some of government’s biggest problems are so large and the roots are so deep 
that some of the areas may never escape the list . But many of the federal government’s lead-
ers have managed their programs off the list . Moreover, the steps toward escaping the list are 
not random and the “root solutions” show the way . 
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Beginning with its 2015 list, GAO identified five criteria for assessing progress toward removing 
an area from the high-risk list . For each of the 32 areas on the list—and for each of the sub-
areas GAO identified in many of the programs—GAO assessed the progress made . GAO presented 
its conclusions in the form of an all-American star, a variant on a radar chart, showing the prog-
ress on each of the five criteria on a three-level scale: “not met,” “partially met,” and “met .”

The findings varied tremendously among the items on the high-risk list . NASA’s acquisition 
management is closest to escaping the list . GAO concluded that NASA had met all the criteria 
except for building its capacity and demonstrating progress, where it needed to take additional 
action . On the other hand, DOD’s business systems modernization had the longest road for 
developing an action plan, with a large gap on each of the five criteria .30 In reviewing the 32 
areas on the list, GAO rated progress for 28 of them (two of the others were new, and the 
remaining two required congressional action and thus could not be resolved by executive branch 
actions on the five criteria) . GAO determined that among the 140 possible ratings—28 areas, 
with five criteria each—there was progress on 87 percent . The underlying story here, yet 
again, is the genuine reality of progress, as well as GAO’s considerable advancement in 
determining what steps are most likely to produce progress on the high-risk list . 

As GAO points out, it is impossible to make sustained progress in reducing risk without prog-
ress on all five of the criteria . But leadership commitment turns out to be clearly more impor-
tant than all the others . Indeed, it is the prerequisite, without which the others are impossible . 
GAO characterizes leadership commitment in four ways:

• Establishing long-term priorities and goals

• Developing organizational changes and initiatives

• Providing continuing oversight and accountability

• Initiating or implementing legislation31

Most of all, though, leadership commitment grows from a frank recognition by top agency officials 
that there is a serious problem, that strong and effective action can solve the problem, that the 
action requires careful definition and powerful rhetoric support, and that improvement requires 
unceasing follow-up . Indeed, that is the prescription that emerges from the GAO analysis . All five 
areas are important, but there can be no real progress without strong leadership commitment . 

In its 2015 report, GAO identified nine high risk areas in which agencies had made substan-
tial progress . My examination of these areas reinforces the case that success is possible by 
pursuing a relatively small handful of root solutions that I identify in the roadmap toward 

30. The two areas added in 2015, improving care at the VA and improving IT acquisitions, both have substantial problems. Because 
both areas are new to the list, GAO will wait until the next cycle to analyze their progress.
31. GAO, High-Risk Series, p. 6.

Four Strategies to Stay Off the  
High-Risk List
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success in the Appendix . Even though these areas remained on the list, GAO credited agen-
cies with substantial progress; consistent, strong, and effective leadership by agency officials, 
by advancing the steps in the Appendix, made the difference .

My analysis suggests that the steps toward success build on four major strategies that emerge 
from this roadmap . They not only represent the strategies that agencies successfully used to 
get their programs off the high-risk list, they also are a summary of practices that all agencies 
can use to keep their programs off the list and, more importantly, to provide the most effective 
management for government in the 21st century:

• Strategy One: Develop a plan of action linking top officials with frontline actions and 
secure legislative changes if needed .

• Strategy Two: Increase transparency and communication with stakeholders and create a 
communication strategy that provides information about outcomes .

• Strategy Three: Enhance governance through new structures, improved processes, and 
cutting-edge technology .

• Strategy Four: Obtain the resources needed to implement strategic responses to problems .

Let us explore each of these strategies in turn with illustrations from GAO’s analyses .

Strategy One: Develop a plan of action linking top officials with 
frontline actions and secure legislative changes if needed.
Effective management begins with a plan . Every effective plan must engage the agency’s top 
officials (to provide the necessary leadership) and must drive the leaders’ strategy to the oper-
ating level (to ensure that plans on paper produce results) . Sometimes executing the plan 
requires new legislation, so the plan must include a strategy for building the support needed 
on Capitol Hill . Consider these cases:

• Establishing effective mechanisms for sharing and managing terrorism-related informa-
tion to protect the homeland. In 2013, the Department of Homeland Security developed 
an action plan that identified 16 priority objectives for improving homeland security . Each 
objective is housed within a particular government agency and has a single official respon-
sible for coordinating action .32 

• Strengthening Department of Homeland Security management functions . The secretary 
and deputy secretary of the department assumed personal responsibility for improving the 
department’s management . The department produced a 30-point action plan, with specific 
steps required to meet each objective and with outcome measures for each one .33

• Improving the management of federal oil and gas resources. The Department of the 
Interior struggled for years to ensure that the federal government collected all the revenues 
due for oil and gas extracted from federal lands . The department developed an action plan 
to focus squarely on the issue, including the development of a clear focus on the issue, the 
development of a top-level coordinating group to ensure that the data the department 
collected tracked the revenues due, and developing strategies for automated revenue 
collection .34 

32. GAO, High-Risk Series, pp. 221-24; and GAO, Information Sharing Environment: Better Road Map Needed to Guide 
Implementation and Investments, GAO-11-455 (Washington: July 21, 2011).
33. GAO, High-Risk Series, pp. 17-19; and GAO, Department of Homeland Security: Progress Made and Work Remaining in 
Implementing Homeland Security Missions 10 Years after 9/11, GAO-11-881 (Washington: Sept. 7, 2011). 
34. GAO, High-Risk Series, pp. 94-96; and GAO, Oil and Gas: Updated Guidance, Increased Coordination, and Comprehensive Data 
Could Improve BLM’s Management and Oversight, GAO-14-238 (Washington: May 5, 2014).
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Strategy Two: Increase transparency and communication with 
stakeholders and create a communication strategy that provides 
information about outcomes.
Every plan of action builds on communication: 

• Clear signals from top officials about what they want to accomplish

• Effective and transparent communication with key stakeholders to build alliances 

• A strategy for communicating clearly about the results actually accomplished

Consider these cases: 

• Ensuring the security of federal information systems. Improving cybersecurity depends not 
only on developing stronger protections for information systems but also on setting clear 
standards to assess the level of that protection . The National Institute of Standards and 
Technology has developed guidance for measuring cyber protection, especially in cloud 
computing, and the Office of Science and Technology Policy has reinforced that effort to 
communicate the standards throughout the federal government and the private sector .35

• Plugging gaps in weather satellite data. The National Oceanic and Atmospheric 
Association has identified risks that could come from gaps in coverage when satellites fail 
and before replacements can be put into orbit . NOAA has developed measures for assess-
ing the likelihood of failure, strategies for mitigating the loss of data by repositioning 
satellites, techniques for using observations from manned and unmanned aircraft, and new 
computing techniques to make better use of high-performance computing .36 

• Modernizing IRS business systems. The IRS was plagued by problems in modernizing the 
computer systems—both computer code used since the Kennedy Administration and 
machines prone to breakdown—used to process income tax returns . The IRS produced 
detailed annual reports to chart its progress in updating the systems, and Congress used 
those reports for sharply focused oversight to provide the support needed to reinforce the 
system updates .37

Strategy Three: Enhance governance through new structures, 
improved processes, and cutting-edge technology.
Getting better results depends on more than good plans and effective communication . New 
technologies, in particular, along with more effective processes for acquisitions and informa-
tion sharing, can give performance a big boost . Consider these cases:

• Strengthening NASA acquisition management. NASA’s programs rely especially heavily on 
private contractors, and in the past its programs were prone to cost overruns and long 
delays . NASA has created new tools, including earned value management (an advanced 
performance management technique), new metrics to track performance and cost, and new 
baselines for major projects based on past performance . These new systems have substan-
tially reduced the space program’s problems .38 

35. GAO, High-Risk Series, pp. 238-39.
36. GAO, High-Risk Series, pp. 203-07; and GAO, Polar Weather Satellites: NOAA Needs to Prepare for Near-term Data Gaps, GAO-
15-47 (Washington: December 16, 2014).
37. GAO, High-Risk Series: An Update, GAO-13-383 (February 2013), p. 8, http://www.gao.gov/assets/660/652133.pdf; and GAO, 
IRS High-Risk Issues: Modernization of Processes and Systems Necessary to Resolve Problems, GAO-T-GGD-97-52 (March 4, 1997), 
p. 2, http://gao.justia.com/department-of-the-treasury/1997/3/irs-high-risk-issues-t-ggd-97-52/ 
38. GAO, High-Risk Series, pp. 301-13; and GAO, NASA: Assessments of Selected Large-Scale Projects, GAO-14-338SP 
(Washington: April 15, 2014).

http://www.gao.gov/assets/660/652133.pdf
http://gao.justia.com/department-of-the-treasury/1997/3/irs-high-risk-issues-t-ggd-97-52/


31

Managing RiSk, iMpRoving ReSultS: leSSonS foR iMpRoving goveRnMent ManageMent fRoM gao’S HigH-RiSk liSt

www.businessofgovernment.org

• Establishing effective mechanisms for sharing and managing terrorism-related informa-
tion. Especially since the 2001 terrorist attacks, the federal government has focused on 
improving its ability to “connect the dots” among related streams of information on terror 
threats . Federal agencies have joined in an interagency policy committee that has substan-
tially improved coordination . A lead program manager within the intelligence community 
has led the development of an implementation plan with specific, detailed policy objec-
tives, each of which has clear performance objectives and milestones .39

• Ensuring the security of federal information systems and cyber critical infrastructure. 
Within the federal government’s vast information systems, the risks from intruders is 
extraordinarily high . The federal government’s new cybersecurity systems, with strong 
leadership and clear identification of who is responsible for what, have developed new 
ways to detect invasion, improve the construction of hardware and software systems to 
resist cyber attacks, and plan for continuity of operations in the event of natural disasters 
and cyber disruptions .40 

Strategy Four: Obtain the resources needed to implement strategic 
responses to problems.
More money is not the solution to every problem—but solutions often do require more 
resources in budget dollars, human talent, and technology . Effective leadership means sorting 
out those problems where more resources are critical and then making the case to get them . 
Consider these cases:

• Ensuring the security of federal information systems and cyber critical infrastructure. The 
federal government’s cyber strategy has required an investment in the cyber workforce and 
in identifying those areas where there is a gap between the critical areas of need and the 
government’s workforce . The Department of Homeland Security has worked especially hard 
to identify and plug these gaps .41

• Improving the management of federal oil and gas resources. Billions of dollars are at risk 
from the Department of the Interior’s challenges in collecting the revenue due from oil and 
gas extracted by private companies from federal lands . Interior has developed new data 
systems to identify errors in data supplied by private companies and has hired more 
inspectors to identify the revenues owed to the government, including a careful assessment 
of positions where the government needed to increase the pay of highly technical positions . 
The department has also created new metrics to measure its success .42

• Modernizing IRS business systems. An important element of replacing obsolete software 
and hardware in the IRS was not only buying the equipment but, even more importantly, 
strengthening its workforce to manage the process . Regular congressional oversight of the 
IRS’s plans, coupled with careful and thorough reports by the IRS on its progress, rein-
forced the efforts of key agency leaders to transform the agency, its equipment, and its 
workforce . Strong continuity of leadership, especially in its chief information officers, 
proved decisive in turning the process around .43

39. GAO, High-Risk Series, pp. 221-34; and GAO, Information Sharing: DHS Is Assessing Fusion Center Capabilities and Results, but 
Needs to More Accurately Account for Federal Funding Provided to Centers, GAO-15-155 (Washington: November 4, 2014).
40. GAO, High-Risk Series, pp. 235-54; and GAO, Information Security: Agencies Need to Improve Cyber Incident Response 
Practices, GAO-14-354 (Washington: April 30, 2014).
41. GAO, High-Risk Series, p. 237.
42. GAO, High-Risk Series, pp. 94-100.
43. GAO, High-Risk Series: An Update, GAO-13-383 (February 2013), p. 8, http://www.gao.gov/assets/660/652133.pdf ; and GAO, 
IRS High-Risk Issues: Modernization of Processes and Systems Necessary to Resolve Problems, GAO-T-GGD-97-52 (March 4, 1997), 
p. 2, http://gao.justia.com/department-of-the-treasury/1997/3/irs-high-risk-issues-t-ggd-97-52/ 

http://www.gao.gov/assets/660/652133.pdf
http://gao.justia.com/department-of-the-treasury/1997/3/irs-high-risk-issues-t-ggd-97-52/
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GAO’s high-risk list is much more than a catalog of government’s toughest, nastiest manage-
ment problems, although it certainly is that . More importantly, it is a guide to what it takes to 
solve those problems . Although many programs have been on the list since the beginning, 
many other programs have escaped . The high-risk list is not a sentence to eternal criticism . 
Rather, when seen through the lens of the root causes that got these programs on the list, it is 
a piercing analysis of the big challenges facing 21st century government . 

When viewed through the lens of the root solutions that got some of these programs off the 
list, it is a catalog of what it takes to solve those challenges . More broadly, these root solu-
tions are a guide to the steps that risky programs can take to stay off the list—and that all 
federal programs should follow to avoid drifting into the biggest problems plaguing federal 
management .

Amid the wide-ranging collection of programs on the list is a relatively small collection of steps, 
which emerge from an analysis presented in the Appendix . These broader steps frame the foun-
dations for effective 21st century government:

• Manage boundaries. Few programs can accomplish their goals without collaboration with 
others .

• Build human capital . Boundary spanning is, at its core, a leadership challenge .

• Create strong performance metrics. Charting measurable steps toward goals drives 
progress .

• Establish strong support systems. Financial management, contract, and technology 
systems are the foundation for effective management .

• Build congressional support. This is the foundation for the systems required to create 
success .

These five most crucial steps, derived from my analysis of the root solutions that helped agen-
cies escape the high-risk list, reinforce the case that the federal government can conquer even 
its toughest management challenges—and, in the process, point the way forward to a govern-
ment truly capable of delivering on the promises its elected officials make . 

Conclusion
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Appendix: Roadmap Toward Success
Table A.1: Root Solution Actions Taken That Led to the Removal of the IRS’s Business 
Systems Modernization Program from the GAO High-Risk List in 2013

Root Solution Actions

Improve Information 
Systems

Strengthen Financial 
Management

Strengthen Contract 
Management

Secure Congressional 
Action When Needed

New information 
system—Customer 
Account Data Engine 
2—was the foundation 
for the changes made 
to get off the high-risk 
list

Financial resources 
were tailored to the 
pace of performance, 
with budget ratcheted 
down until results 
were proven and 
then ramped up as 
improvements occurred

New routines were 
established to ensure 
effective management 
of procurement

Congressional 
committees conducted 
regular, focused, 
detailed oversight, 
supported by in-depth 
GAO reports on the 
agency's progress and 
performance

Root Solution Actions

Focus on Human Capital
Improve Boundary 

Management
Strengthen Performance 

Metrics
Incorporate New-

Generation Technology

Sustained management 
by top information 
officers; hired and 
retained information 
technology specialists 
to support new system; 
all supported by new 
strategic business 
plan developed at the 
top and implemented 
through strong 
leadership and focus 
on human capital 
throughout the IRS

Focused on improving 
taxpayer service, 
especially through 
improved cost 
accounting among IRS 
units and integration 
of efforts among 
financial, procurement, 
information security, 
and strategic 
management elements 
of IRS operations

Performance measures 
established to drive 
deployment of new 
hardware and software 
systems

Upgraded from old 
mainframe batch 
processing system for 
returns to relational 
database on modern 
computers
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Program Designated

Root Solution Actions Root Solution Actions

Remaining Issues
Improve Information 

Systems
Strengthen Financial 

Management
Strengthen Contract 

Management
Secure Congressional 
Action When Needed Focus on Human Capital

Improve Boundary 
Management

Strengthen Performance 
Metrics

Incorporate New-
Generation Technology

1 DOD Supply Chain 
Management

1990 Improved systems 
created to forecast 
need for spare parts

Financial management 
tied more closely to 
forecasts of need for 
spare parts, which 
produced big cost 
savings

Information systems 
used to improve 
management of 
contractors

Strong oversight 
of supply chain 
management 
improvements

Strengthened human 
capital system tied to 
performance metrics

Strong top-level 
leadership led 
to improved 
performance 
framework

Performance 
management 
framework created to 
track implementation of 
action plan

Improved inventory 
tracking, management

Strengthen performance 
metrics, close gaps in supply 
pipeline

2 DOD Weapon Systems 
Acquisition

1990 Improved from more 
use of past acquisition 
practices to predict costs 
and control cost growth

Improved in assessing 
impact of different 
contract types, 
contractor incentives

Improved in recruiting, 
retaining contract 
management workforce

Better Buying 
Power initiative 
strengthened 
management of 
acquisition system

Needed to assess 
challenges for 
designing, managing 
technologically 
sophisticated systems

Improvements in assessing 
contracting strategies; 
stronger contract management 
workforce

3 Ensuring the Security 
of Federal Information 
Systems and Cyber 
Critical Infrastructure 
and Protecting the 
Privacy of Personally 
Identifiable Information

1997 Agencies 
strengthened 
collaboration to 
track, produce the 
information needed

Required budget 
increases embedded in 
department’s funding to 
avoid separate budget 
battles

Common standards 
developed for 
information sharing to 
guide acquisitions

Congressional 
review of plans has 
provided support for 
initiatives

Creation and support of 
stewards for each goal 
has improved match of 
skills with mission

Ensured each 
objective has a 
lead agency and 
each agency has a 
“steward” to ensure 
collaboration

Key departments 
created performance 
management system 
to detect, respond to 
terrorism

Better integrated 
information fusion 
centers

Further development of metrics 
to assess information sharing; 
develop enterprise-wide project 
management system

4 Establishing Effective 
Mechanisms for 
Sharing and Managing 
Terrorism-Related 
Information to Protect 
the Homeland

2005 Improved in 
information 
sharing, especially 
in interoperable 
information systems

Improved in defining 
incremental costs for 
information sharing 
plans

Aligned agency goals 
with interoperability, 
through contractor-
supplied equipment

New system of program 
managers created to 
establish leaders in key 
agencies

Interagency policy 
committee created 
to strengthen links 
across federal 
agencies and with 
state, local, and 
private partners

Metrics created to 
couple information 
sharing with improved 
homeland security

Technologies created to 
strengthen cross-agency 
information sharing

Maintain commitment; 
continue progress on all key 
areas

5 Management of Federal 
Oil and Gas Resources

2011 Needed 
improvements in 
systems to track oil 
and gas drilling and 
revenue due the 
federal government

Significantly improved 
collection of revenues 
from leases

Hired offshore staff to 
increase oil and gas 
inspections; more broadly 
improved identification of 
hiring needs, recruiting 
needed employees

Collaborated with 
private oil, gas 
producers to ensure 
strong partnership in 
information systems

Improved revenue 
tracking, but more  
work needed

More skilled employees 
needed; continued work 
required to track revenue due 
government

6 Medicare Program 1990 Strengthened clinical 
data registries to 
provide feedback on 
variations, quality of 
care

Strengthened connection 
between quality of care 
and financial costs; 
managing cost of high-
use drugs; managing 
low-demand, high-cost 
medical procedures 

Strengthened 
competitive bidding for 
products, like durable 
medical equipment 
including wheelchairs; 
stronger auditing and 
contract review

Legislation increased 
incentives to 
providers to increase 
quality, efficiency of 
service

Improved capacity to 
monitor contractors, 
providers

Improved feedback to 
providers on quality 
of care

Improved monitoring of 
patterns of patient use, 
provider care

Strengthened 
information systems 
and their connection 
to patient care and 
government costs

Improve feedback to 
physicians on quality of care; 
monitoring costs of long-term 
care; assess care for most 
vulnerable populations

7 Mitigating Gaps in 
Weather Satellite Data

2013 Managed computer 
capacity for 
operational needs 
and research and 
development

More work needed to 
assess mitigation costs 
in event of satellite 
failures

Made progress 
in working with 
contractors to identify, 
mitigate risks

Continued ongoing 
conversations with 
Congress about how 
to meet needs of 
satellite system

Made some progress in 
creating a monitoring 
system for assessing 
risk

Develop new satellites 
and mitigation plans in 
case of satellite failure, 
especially in high-
performance computer 
capacity

Improvements needed in 
identifying, mitigating risks 
from disruption of weather 
satellites

8 NASA Acquisition 
Management

1990 Improved baseline 
estimates of costs and 
schedules; more projects 
on time and on budget

New acquisition rules 
had independent cost 
estimates, “lessons 
learned” from previous 
projects

Talent management 
improved to assess 
whether operations 
centers have skills needed 
to manage projects

Corrective action plan 
defined, tracks program 
implementation with 
semi-annual reports

More workforce training 
needed; performance metrics 
need to be more consistent

9 Strengthening 
Department of 
Homeland Security 
Management Functions

2003 Information 
technology 
management 
significantly 
improved, with 
annual reviews of 
information portfolios

Made substantial 
progress in financial 
management; shortfalls 
remain in cost-estimating 
capacity

Made substantial 
progress in acquisition 
management; 
weaknesses remain 
in tracking whether 
acquisitions are on 
track for budget and 
performance

Improved in defining, 
recruiting workforce; 
significant workforce gaps 
in management remain, 
along with big morale 
challenges

Made progress in 
creating an integrated 
department more 
than the sum of its 
parts

Integrated framework 
created to monitor 
progress on all key 
management initiatives

Made progress in 
biometric assessment

Need to sustain top-level 
attention; identify resource 
gaps; develop personnel, 
systems, policy guidance to 
achieve long-term success

Table A.2: Actions Taken by Various Agencies to Get Off GAO’s High-Risk List
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Program Designated

Root Solution Actions Root Solution Actions

Remaining Issues
Improve Information 

Systems
Strengthen Financial 

Management
Strengthen Contract 

Management
Secure Congressional 
Action When Needed Focus on Human Capital

Improve Boundary 
Management

Strengthen Performance 
Metrics

Incorporate New-
Generation Technology

1 DOD Supply Chain 
Management

1990 Improved systems 
created to forecast 
need for spare parts

Financial management 
tied more closely to 
forecasts of need for 
spare parts, which 
produced big cost 
savings

Information systems 
used to improve 
management of 
contractors

Strong oversight 
of supply chain 
management 
improvements

Strengthened human 
capital system tied to 
performance metrics

Strong top-level 
leadership led 
to improved 
performance 
framework

Performance 
management 
framework created to 
track implementation of 
action plan

Improved inventory 
tracking, management

Strengthen performance 
metrics, close gaps in supply 
pipeline

2 DOD Weapon Systems 
Acquisition

1990 Improved from more 
use of past acquisition 
practices to predict costs 
and control cost growth

Improved in assessing 
impact of different 
contract types, 
contractor incentives

Improved in recruiting, 
retaining contract 
management workforce

Better Buying 
Power initiative 
strengthened 
management of 
acquisition system

Needed to assess 
challenges for 
designing, managing 
technologically 
sophisticated systems

Improvements in assessing 
contracting strategies; 
stronger contract management 
workforce

3 Ensuring the Security 
of Federal Information 
Systems and Cyber 
Critical Infrastructure 
and Protecting the 
Privacy of Personally 
Identifiable Information

1997 Agencies 
strengthened 
collaboration to 
track, produce the 
information needed

Required budget 
increases embedded in 
department’s funding to 
avoid separate budget 
battles

Common standards 
developed for 
information sharing to 
guide acquisitions

Congressional 
review of plans has 
provided support for 
initiatives

Creation and support of 
stewards for each goal 
has improved match of 
skills with mission

Ensured each 
objective has a 
lead agency and 
each agency has a 
“steward” to ensure 
collaboration

Key departments 
created performance 
management system 
to detect, respond to 
terrorism

Better integrated 
information fusion 
centers

Further development of metrics 
to assess information sharing; 
develop enterprise-wide project 
management system

4 Establishing Effective 
Mechanisms for 
Sharing and Managing 
Terrorism-Related 
Information to Protect 
the Homeland

2005 Improved in 
information 
sharing, especially 
in interoperable 
information systems

Improved in defining 
incremental costs for 
information sharing 
plans

Aligned agency goals 
with interoperability, 
through contractor-
supplied equipment

New system of program 
managers created to 
establish leaders in key 
agencies

Interagency policy 
committee created 
to strengthen links 
across federal 
agencies and with 
state, local, and 
private partners

Metrics created to 
couple information 
sharing with improved 
homeland security

Technologies created to 
strengthen cross-agency 
information sharing

Maintain commitment; 
continue progress on all key 
areas

5 Management of Federal 
Oil and Gas Resources

2011 Needed 
improvements in 
systems to track oil 
and gas drilling and 
revenue due the 
federal government

Significantly improved 
collection of revenues 
from leases

Hired offshore staff to 
increase oil and gas 
inspections; more broadly 
improved identification of 
hiring needs, recruiting 
needed employees

Collaborated with 
private oil, gas 
producers to ensure 
strong partnership in 
information systems

Improved revenue 
tracking, but more  
work needed

More skilled employees 
needed; continued work 
required to track revenue due 
government

6 Medicare Program 1990 Strengthened clinical 
data registries to 
provide feedback on 
variations, quality of 
care

Strengthened connection 
between quality of care 
and financial costs; 
managing cost of high-
use drugs; managing 
low-demand, high-cost 
medical procedures 

Strengthened 
competitive bidding for 
products, like durable 
medical equipment 
including wheelchairs; 
stronger auditing and 
contract review

Legislation increased 
incentives to 
providers to increase 
quality, efficiency of 
service

Improved capacity to 
monitor contractors, 
providers

Improved feedback to 
providers on quality 
of care

Improved monitoring of 
patterns of patient use, 
provider care

Strengthened 
information systems 
and their connection 
to patient care and 
government costs

Improve feedback to 
physicians on quality of care; 
monitoring costs of long-term 
care; assess care for most 
vulnerable populations

7 Mitigating Gaps in 
Weather Satellite Data

2013 Managed computer 
capacity for 
operational needs 
and research and 
development

More work needed to 
assess mitigation costs 
in event of satellite 
failures

Made progress 
in working with 
contractors to identify, 
mitigate risks

Continued ongoing 
conversations with 
Congress about how 
to meet needs of 
satellite system

Made some progress in 
creating a monitoring 
system for assessing 
risk

Develop new satellites 
and mitigation plans in 
case of satellite failure, 
especially in high-
performance computer 
capacity

Improvements needed in 
identifying, mitigating risks 
from disruption of weather 
satellites

8 NASA Acquisition 
Management

1990 Improved baseline 
estimates of costs and 
schedules; more projects 
on time and on budget

New acquisition rules 
had independent cost 
estimates, “lessons 
learned” from previous 
projects

Talent management 
improved to assess 
whether operations 
centers have skills needed 
to manage projects

Corrective action plan 
defined, tracks program 
implementation with 
semi-annual reports

More workforce training 
needed; performance metrics 
need to be more consistent

9 Strengthening 
Department of 
Homeland Security 
Management Functions

2003 Information 
technology 
management 
significantly 
improved, with 
annual reviews of 
information portfolios

Made substantial 
progress in financial 
management; shortfalls 
remain in cost-estimating 
capacity

Made substantial 
progress in acquisition 
management; 
weaknesses remain 
in tracking whether 
acquisitions are on 
track for budget and 
performance

Improved in defining, 
recruiting workforce; 
significant workforce gaps 
in management remain, 
along with big morale 
challenges

Made progress in 
creating an integrated 
department more 
than the sum of its 
parts

Integrated framework 
created to monitor 
progress on all key 
management initiatives

Made progress in 
biometric assessment

Need to sustain top-level 
attention; identify resource 
gaps; develop personnel, 
systems, policy guidance to 
achieve long-term success
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